

Sprint Reviewing Report

SPRINT 05

04/08/2025 - 10/08/2025

Group ID: 06

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Saturday, 10/08/2025 - 11:00 PM to 11:30 PM
- **Location:** Library of University of Science, VNU-HCM (District 5)

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

1. Results of current sprint

1.1. Result

Goal	Status
Write the Project Plan, Weekly Report, Sprint Planning Report, Test plan, test case, presentation	Complete
Code backend: - User registration confirmation sent via email	Complete

- Fix role permission error - Add places where breadcrumbs are needed - Design slider and fix UI profile page - Delete product after successfully ordering that product - Order detail (fix) - "Buy now" button must link to payment page - Remove the sidebar in Franchise pages,... - Shipping section: add province/district, add price for each shipping unit - Cart icon does not show quantity, - Adjust sale-off page - Changing alert to popup - Handling the creation of discount codes added to discount campaigns (BE + FE) - Handling the active/inactive status of discount campaigns - Add api delete entire cart and delete by selection - Show sale price on product page and product detail page - Payment processing - Home page link to financial page (remove account balance of old home page) - Write component to display notification - Edit the search bar so it searches for products - Footer link: warranty policy - return, remove instructions - Remove notification bell on admin page - Fix Product page UI and Clearly show server error when adding product - Scroll to top feature - Changing alert to popup	
--	--

1.2. What went well

- Basic documentation: Weekly reports, test case, test plan and presentation were completed on time.
- Code was completed on time.

1.3. What went wrong

- None

2. What problems and what caused the problems

STT	Problem	Cause	Solution

3. What can be done differently in the next sprint to improve the project

None

4. What lessons we could learn

None