
No silent treatment

SCD - BADMINTON STORE WEB APP
Software Development Plan (Small Project)
Version 1.1

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

Revision History

Date	Version	Description	Author
13/06/2025	1.0	write project plan(4.1 → 4.2)	Nguyễn Ngọc Mai Xuân
		Write project plan (end of part 4.3)	Lê Hồ Đan Anh
		Write project plan: End of part 2	Nguyễn Trần Thiên Phú
		Write project plan: End of part 3	Nguyễn Minh Kha
		Write project plan: End of part 1	Võ Nhật Hào
27/06/2025	v1.1	Adjust Iteration Objectives (4.2.2) and Project Schedule (4.2.4)	Nguyễn Ngọc Mai Xuân

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

Table of Contents

1. Introduction	4
1.0 Purpose	4
1.2 Scope	4
1.3 Overview	4
1.4 Acronyms and Abbreviations:	4
2. Project Overview	5
2.1 Project Purpose, Scope, and Objectives	5
2.2 Assumptions and Constraints	6
2.3 Project Deliverables	6
3. Project Organization	6
3.1 Organizational Structure	6
3.2 Roles and Responsibilities	7
4. Management Process	7
4.1 Project Estimates	7
4.2 Project Plan	8
4.2.1 Phase Plan	8
4.2.2 Iteration Objectives	9
4.2.3 Releases	10
4.2.4 Project Schedule	10
4.3 Project Monitoring and Control	11
4.3.1 Requirements Management	11
4.3.2 Reporting and Measurement	11
4.3.3 Risk Management	11
4.3.4 Configuration Management	12

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

Software Development Plan (Small Project)

1. Introduction

The introduction of the **SCD - Badminton Store Web App** provides an overview of the entire document. It includes the purpose, scope, definitions, acronyms, abbreviations, references, and overview of this **SCD - Badminton Store Web App**.

1.1 Purpose

The purpose of the *Software Development Plan* is to gather all information necessary to control the project. It describes the approach to the development of the software and is the top-level plan generated and used by managers to direct the development effort.

The following people use the *Software Development Plan*:

- The **project manager** uses it to plan the project schedule and resource needs, and to track progress against the schedule.
- **Project team members** use it to understand what they need to do, when they need to do it, and what other activities they are dependent upon.

1.2 Scope

This *Software Development Plan* describes the overall plan to be used by the **SCD - Badminton Store Web App** project, including deployment of the product. The plans as outlined in this document are based upon the product requirements as defined in the *Vision Document*.

1.3 Overview

This *Software Development Plan* contains the following information:

- **Project Overview:** provides a description of the project's purpose, scope, and objectives. It also defines the deliverables that the project is expected to deliver.
- **Project Organization:** describes the organizational structure of the project team.

1.4 Acronyms and Abbreviations:

Term	Meaning	Brief Description
API	Application Programming Interface	A set of rules that allow different software applications to communicate with each other

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

UI	User Interface	Screens, pages, and touchpoints that people interact with while using the product.
UX	User Experience	The way features and interactions are designed to make the product easy, efficient, and pleasant to use.
RUP	Rational Unified Process	A structured software development methodology that uses iterative development and defined phases (Inception, Elaboration, Construction).
UML	Unified Modeling Language	A standardized way to visualize the design of a system

2. Project Overview

2.1 Project Purpose, Scope, and Objectives

Purpose: The primary purpose of this project is to design, develop, and launch a professional e-commerce website for a badminton store. The website will serve as a digital storefront to expand the business's market reach, automate the sales process, and provide a convenient shopping experience for customers.

Scope: The project includes the creation of a public-facing website where customers can browse a product catalog, search and filter for items, add products to a cart, and complete a secure online purchase. It also includes the development of a secure administrative backend for managing products, inventory, customer orders, and basic website content. The project is scoped to web-based delivery, and a native mobile application is considered out of scope for this initial phase.

Objectives:

- To develop a fully functional and secure e-commerce platform by the end of the project timeline.
- To provide customers with an intuitive user interface for finding and purchasing badminton equipment.
- To enable administrators to efficiently manage online store operations.
- To successfully integrate with a reliable third-party payment gateway to process transactions.

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- To ensure the website is responsive and performs well on modern web browsers across PCs, laptops.

2.2 Assumptions and Constraints

Assumptions:

- **Number of partners:** SCD will successfully establish partnerships with 15 brands in badminton.
- **Profit:** Act as a distribution partner for major sports brands in the Vietnamese market and create sports events and tournaments.
- **Diverse user-based:** gain widespread adoption and usage among athletes, badminton players, national teams.
- **Multi-platform services:** web-based, mobile application, desktop application

Constraints:


- **Schedule:** The project must be completed within 3 months
- **Reliability:** $\geq 98\%$. The system must have a maximum of 1 failed operation per 50 operations
- **Availability:** $\geq 95\%$. The system is under maintenance 1 hour a day at early morning (1 - 2AM)
- **Cost limitation:** $\leq \$15\,000$
- **Human resources:** The system will be completed by the existing IT team with 5 members.

2.3 Project Deliverables

Deliverables for each project phase are identified in the Development Case. Deliverables are delivered towards the end of the iteration, as specified in section 4.2.4 **Project Schedule**.

3. Project Organization

3.1 Organizational Structure



SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

3.2 Roles and Responsibilities

Member	Roles
Nguyễn Ngọc Mai Xuân	Project Manager & Developer
Lê Hồ Đan Anh	Developer & UI/UX Designer
Nguyễn Minh Kha	Developer & UI/UX Designer
Nguyễn Trần Thiên Phú	Developer & Business Analyst
Võ Nhật Hào	Developer & Tester

4. Management Process

4.1 Project Estimates

- Project Timeline and Estimation
 - Project Start Date: May 17, 2025
 - Project End Date: August 16, 2025
 - Estimated Duration: 91 days (approximately 546 hours)
- Work Breakdown and Time Allocation:
 - Ideation and Project Survey: 84 hours (approximately 14 days)
 - Project Drafting and Design: 84 hours (approximately 14 days)
 - Basic Features Implementation: 84 hours (approximately 14 days)
 - Advanced Features Implementation: 252 hours (approximately 42 days)
 - Test before delivery: 42 hours (approximate 7 days)
- Estimation Basis: The estimation is based on the team's experience, references to industry documentation, and a simplified Work Breakdown Structure (WBS).
- Re-evaluation Timing: Estimates will be re-evaluated after each sprint or at the end of each phase.
- Cost Estimate:
 - The total estimated workload is **546 hours**.
 - Based on an average rate of **\$45/hour**, the projected labor cost is approximately **\$10 920**.
 - Including software, server infrastructure, tools, and contingency, the total estimated project cost is around **\$12 000**.
 - Cost estimates will be reviewed and adjusted at the end of each major project phase.

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

4.2 Project Plan

4.2.1 Phase Plan

The project will be managed using a combination of the **Rational Unified Process (RUP)** and **Scrum** methodologies. RUP will guide the high-level phases of the project, ensuring comprehensive coverage of key development stages, while Scrum will be applied within each phase to maintain flexibility, adaptability, and iterative progress. The project consists of **3 main phases: Inception, Elaboration and Construction** will include **6 sprints** (each sprint lasts for 2 weeks)

Phase	Description	Sprint	Start	End
Inception	Define general features and tasks for the project.	0	17/05/2025	31/05/2025
Elaboration	Complete most of the interface design in Figma. Construct the basic features of the platform and plan the system design carefully to follow a single main design throughout the project. A solid base of core features will help facilitate the development of advanced features.	1	01/06/2025	14/06/2025
Constructor	Complete all basic features (frontend). Design database and complete data related features (backend). The first version is expected to be released for testing.	2 - 4	16/06/2025	03/08/2025
Final testing	During this phase, the team will invite some users to test the website and report bugs to improve the project's quality. The whole team will closely collaborate to fix the bugs as quickly as possible.	5	04/08/2025	16/08/2025

4.2.2 Iteration Objectives

❖ Sprint 0 /PA0 Objectives: 00:00 AM, 17/05/2025 - 11:59 PM, 30/05/2025

- Main Objectives:
 - Initiate the project and define general requirements
 - Prepare the PA0 documentation
- Tasks:
 - Gather project requirements (18/05 - 20/05): Analyze core and secondary functionalities
 - Write the project proposal (20/05 - 25/05):

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- Define project goals, scope, and technologies to be used
- Assign team roles and draft a preliminary project plan
- Begin learning web development (21/05 - 30/05): Get familiar with HTML/CSS, React, GitHub, and Figma
- Deliverables:
 - The PA0 report:
 - *Deadline: 31/05/2025*
 - A comprehensive report summarizing the project initiation, system requirements, objectives, scope, and initial planning.
 - The Project Proposal:
 - *Deadline: 25/05/2025*
 - A document outlining the project's goals, main features, selected technologies, team roles, and a preliminary timeline
 - GitHub Repository Initialized:
 - *Deadline: 21/05/2025*
 - A Git repository created with the main branch and initial folder structure for collaborative development.
 - Figma Workspace Created:
 - *Deadline: 22/05/2025*
 - A shared Figma workspace set up for UI/UX design, ready for wireframe and interface drafting in upcoming sprints.
 - Basic HTML/CSS/React Learning Materials Shared:
 - *Deadline: 31/05/2025*
 - Includes curated tutorial links, practice assignments, and team-shared notes to build web development skills.
 - Brainstorming Notes (System Ideas & Functional Analysis)
 - *Deadline: 20/05/2025*
 - Notes from team discussions on core/secondary features, user roles, and general system modeling (stored in Google Docs or Miro).

❖ **Sprint 1 /PA1 Objectives:** 00:00 AM, 01/06/2025 - 11:59 PM, 14/06/2025

- Main Objectives: Design the user interface, system architecture, and complete the PA1 documentation
- Tasks:
 - Design the UI and prototype the homepage with code (01/06 - 08/06)

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- Change of direction: Fully design the entire website in Figma before implementing the UI (08/06 - 12/06)
- Write the planning report, reviewing report, weekly report, vision document, and project plan (13/06 - 14/06)
- Enhance knowledge of React and Figma
- Deliverables:
 - PA1 Report
 - *Deadline: 14/06/2025*
 - Includes the planning report, reviewing report, weekly report, project plan, vision document
 - Updated Project Plan (*deadline 13/06/2025*): Revised planning based on the shift from coding-first to design-first approach, reflecting the new workflow.
 - Vision document: A formal document that outlines the long-term goal, user needs, system features, and business objectives.
 - Weekly report: A summary of activities, progress, problems encountered, and adjustments made during Sprint 1
 - Homepage Prototype (Coded in React.js and CSS)
 - *Deadline: 07/06/2025*
 - A functional homepage developed using React.js and CSS to visualize the initial frontend structure.
 - Full Website UI Design on Figma
 - *Deadline: 12/06/2025*
 - A complete Figma design of the entire website, covering all major pages (homepage, product list, cart, checkout, profile, etc.).

❖ **Sprint 2 /PA2 Objectives:** 00:00 AM, 16/06/2025 - 11:59 PM, 29/06/2025

- Main Objectives: Code the user interface, system architecture, and complete the PA2 documentation
- Tasks:
 - Based on web design on figma, code the interface using **REACT.JS** (16/06 - 29/06)
 - Create a general UML use case diagram
 - Write the planning report, reviewing report, weekly report, vision document, and project plan (27/06 - 29/06)
- Deliverables:
 - PA2 Report
 - *Deadline: 29/06/2025*

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- Includes the planning report, reviewing report, weekly report, project plan, and updated vision document reflecting progress and development focus in Sprint 2.
- Updated Project Plan (*deadline 28/06/2025*): Adjusted Iteration Objectives (4.2.2) and Project Schedule (4.2.4)
- Updated Vision Document (*Deadline: 28/06/2025*): Refined version reflecting clearer user needs, more specific features, and alignment with current implementation.
- Weekly Report: Summary of completed tasks, ongoing work, blockers, and team collaboration during the sprint period.
- General Use Case Diagram (initial version)
 - *Deadline: 29/06/2025*
 - A UML diagram illustrating core system functionalities and their interactions with external actors.
- Frontend Code Repository (React.js)
 - *Deadline: 29/06/2025*
 - GitHub repository updated with committed source code and documentation for the UI components implemented so far.

❖ **Sprint 3 /PA3 Objectives:** 00:00 AM, 06/07/2025 - 11:59 PM, 19/07/2025

- Main Objectives: Code the rest of the interface (frontend), design the database for the backend, code the important parts of the database (backend), and complete the PA3 documentation
- Tasks:
 - Based on web design on figma, code the interface using **REACT.JS** (06/07 - 14/07)
 - Conceptualize and design the database for the backend (14/07 - 16/07)
 - Code the important parts of the database (backend) (16/07 - 19/07)
 - Write planning report, reviewing report, the weekly report, vision document, and project plan (18/07 - 19/07)

- Deliverables:

- PA3 Report
 - *Deadline: 19/07/2025*
 - Includes the planning report, reviewing report, weekly report, project plan, and updated vision document reflecting progress and development focus in Sprint 3.
 - Updated Project Plan (*Deadline: 18/07/2025*): Adjusted development schedule and deliverables based on the completion of frontend and partial backend.
 - Updated Vision Document (*Deadline: 18/07/2025*): Refined version outlining a clearer view of system architecture, feature scope, and user expectations following UI completion and database design..
 - Weekly Report: A sprint summary covering finished tasks, technical blockers, and backend development progress.
- Fully Coded User Interface (Frontend)
 - *Deadline: 14/07/2025*
 - All frontend features were completed based on the Figma design, including full implementation of pages such as homepage, product listing, cart, checkout, login, profile, etc., using React.js and CSS.

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- Database UML Design
 - *Deadline: 16/07/2025*
 - A conceptual and logical database model designed using UML (e.g., ERD or Class Diagram), including tables for users, products, orders, and related entities.
- Initial Backend Implementation (Core Functions)
 - *Deadline: 19/07/2025*
 - Key backend functions were implemented, such as saving user information, managing products, and processing orders using Node.js (or relevant backend framework). Database integration was partially completed.
- GitHub Repository with Updated Frontend and Backend Code
 - *Deadline: 19/07/2025*
 - Source code for both frontend (React.js) and backend (Node.js, Express, MongoDB, etc.) pushed to the GitHub repository.

❖ **Sprint 4 /PA4 Objectives:** 00:00 AM, 21/07/2025 - 11:59 PM, 03/08/2025

- Main Objectives: Code the rest in the backend, fix errors in the web and complete the PA4 documentation
- Tasks:
 - Code the rest in the backend (21/07 - 27/07)
 - Fix errors in the web (28/07 - 01/08)
 - Write the weekly report, vision document, and project plan (02/08 - 03/08)
- Deliverables:
 - PA4 Report
 - *Deadline: 03/08/2025*
 - Includes the planning report, reviewing report, weekly report, project plan, and updated vision document reflecting progress and development focus in Sprint 4.
 - Updated Project Plan: Final project planning updates reflecting completed backend tasks, remaining documentation efforts, and system readiness for release or testing.
 - Updated Vision Document: Final version of the vision document outlining the full system goals, completed features, and user-centric outcomes..
 - Weekly Report: print summary highlighting backend progress, bug fixing efforts, and full system completion.
 - Fully Implemented Backend
 - *Deadline: 27/07/2025*
 - All remaining backend features were completed, including user authentication, product management, cart handling, order processing, and database connections.
 - Final Bug Fixes and Web Completion
 - *Deadline: 01/08/2025*
 - All identified issues in both frontend and backend were resolved. The entire web application is now functionally complete and ready for final testing or presentation.
 - Final Source Code Pushed to GitHub (Frontend & Backend)
 - *Deadline: 01/08/2025*
 - Complete codebase including all frontend and backend modules uploaded and organized in the team's GitHub repository.

❖ **Sprint 5 /PA5 Objectives:** 00:00 AM, 04/08/2025 - 11:59 PM, 16/08/2025

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- Main Objectives: Finalize and test all backend features, fix bugs based on user feedback, ensure system stability before release.
- Tasks:
 - Conduct final testing and bug fixing (04/08 – 13/08)
 - Write the weekly report, vision document, and project plan (13/08 - 16/08)
- Deliverables:
 - PA5 Report
 - *Deadline: 16/08/2025*
 - Includes the planning report, reviewing report, weekly report, project plan, and updated vision document reflecting progress and development focus in Sprint 4.
 - Updated Project Plan: Final version of the project plan reflecting full development completion, testing activities, and readiness for handover or demonstration.
 - Final Vision Document: Conclusive document summarizing the system's overall purpose, features, value to users, and development journey.
 - Weekly Report: A report summarizing sprint activities, testing outcomes, bug fixes, and system finalization efforts.
 - Finalized and Fully Functional Backend
 - *Deadline: 13/08/2025*
 - All backend features completed, tested, and confirmed stable. Includes enhancements or refinements based on previous sprint progress.
 - Final Testing and Bug Fixing (Frontend & Backend)
 - *Deadline: 13/08/2025*
 - Comprehensive system testing conducted to identify and resolve bugs across both frontend and backend. Improvements made based on team and user feedback.
 - System Ready for Release / Deployment
 - *Deadline: 16/08/2025*
 - The web application is now stable, feature-complete, and ready for final evaluation or deployment.
 - Final Source Code with Fixes Pushed to GitHub
 - *Deadline: 13/08/2025*
 - All final code updates, bug fixes, and completed backend features uploaded to the team's GitHub repository for review and future deployment.

4.2.3 Releases

The project will be released in three versions, each building on the previous one and adding new features, improvements, and refinements. Each version corresponds to a specific phase or combination of phases in the RUP + Scrum methodology and ensures progressive enhancement of the system. Here are our expected versions of the project:

- SCDBadminton-v1.0
 - This is the first version of the e-commerce website system.
 - It includes 17 features, such as: user management, product catalog, product detail view, user login/registration, shopping cart, product search, etc. (as mentioned in the vision document).

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

- Expected to be completed during the Elaboration Phase (corresponding to Sprint 2 & 3)
- SCDBadminton-v2.1
 - This version represents a fully functional basic system, where users can make purchases, receive notifications, and manage their accounts.
 - Adds an admin interface, including features such as: product management, order management, and customer management.
 - Expected to be completed before the Construction Phase (i.e., within or before Sprint 4 & 5).
- SCDBadminton-v3.1
 - A complete version that integrates advanced features such as: product rating system and real-time order tracking.
 - Expected to be completed after the Construction Phase (Sprint 6) and to be fully tested before the official release.

Significance of the Release Plan for SCDBadminton:

- Helps the development team implement the website in clearly defined stages, making progress easier to control and adjust.
- Allows the store management to track progress, provide feedback, and make timely adjustments.
- Each version delivers specific value, contributing to the final goal of building a modern, user-friendly, and efficient online shopping system.

4.2.4 Project Schedule

Sprint 0 /PA0 Objectives: 00:00 AM, 17/05/2025 - 11:59 PM, 30/05/2025

SPRINT 0	TASK	WEEK 1							WEEK 2						
		17/05	18/05	19/05	20/05	21/05	22/05	23/05	24/05	25/05	26/05	27/05	28/05	29/05	30/05
	Write the project proposal														
	Gather requirements														
	Learn web dev														

Sprint 1 /PA1 Objectives: 00:00 AM, 01/06/2025 - 11:59 PM, 14/06/2025

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

SPRINT 01	TASK	WEEK 1							WEEK 2							
		01/06	02/06	03/06	04/06	05/06	06/06	07/06	08/06	09/06	10/06	11/06	12/06	13/06	14/06	15/06
	plan + check code + design															
	Design slider + code for UI customer															
	Design footer + code for UI customer															
	Design header + code for UI customer															
	Design Menu + code for UI customer															
	Design UI for customer-franchise policy page															
	Design UI for customer-product page (sale off page)															
	Design UI for customer-Introduction page															
	Design UI for admin - products management page															
	Design UI for admin promotion, financial															
	Design UI for admin-order management page															
	admin-homepage															
	Design UI for admin-user management page															
	sign in, sign up															
	Design UI for customer-detailed product page															
Design UI for customer-Contact page																
Write the weekly report, vision document, and project plan																

Sprint 2 /PA2 Objectives: 00:00 AM, 16/06/2025 - 11:59 PM, 29/06/2025

	TASK	WEEK 1							WEEK 2						
		16/06	17/06	18/06	19/06	20/06	21/06	22/06	23/06	24/06	25/06	26/06	27/06	28/06	29/06
SPRINT 02	code the user management page, promotion page, and finance page														
	code the order management page and product management page														
	code the homepage, login page, registration page, and franchise policy page														
	code the about page, contact page, and admin homepage														
	code the product page and sale-off page														
	Adjust planning report, reviewing report, weekly report, project plan, vision document														
	writing usecase specification - feature 1 -> 6														
	writing usecase specification - feature 7 -> 12														
	writing usecase specification - feature 13 - 18														
	drawing use case diagram														

Sprint 3 /PA3 Objectives: 00:00 AM, 06/07/2025 - 11:59 PM, 19/07/2025

	TASK	WEEK 1							WEEK 2						
		06/07	07/07	08/07	09/07	10/07	11/07	12/07	13/07	14/07	15/07	16/07	17/07	18/07	19/07
SPRINT 03	Code the interface using React.js (based on Figma)														
	Conceptualize and design the database for backend														
	Code important parts of the backend (DB functions)														
	Write weekly report, vision doc, and project plan														

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

Sprint 4 /PA4 Objectives: 00:00 AM, 21/07/2025 - 11:59 PM, 03/08/2025

SPRINT 04	TASK	WEEK 1							WEEK 2						
		21/07	22/07	23/07	24/07	25/07	26/07	27/07	28/07	29/07	30/07	31/07	01/08	02/08	03/08
	Code the rest of the backend														
	Fix errors in the web														
	Write weekly report, vision document, and project plan														

Sprint 5 /PA5 Objectives: 00:00 AM, 04/08/2025 - 11:59 PM, 16/08/2025

SPRINT 05	TASK	WEEK 1							WEEK 2						
		04/08	05/08	06/08	07/08	08/08	09/08	10/08	11/08	12/08	13/08	14/08	15/08	16/08	
	Conduct final testing and fix bugs														
	Write weekly report, vision document, and project plan														

4.3 Project Monitoring and Control

4.3.1 Requirements Management

The requirements for this system are captured in the **Vision document**. Requested changes to requirements are captured in **Project Requirements**, and are approved as part of the **Configuration Management** process.

4.3.2 Reporting and Measurement

None.

4.3.3 Risk Management

Risks will be identified in the Inception Phase using the steps identified in the RUP for Small Projects activity “Identify and Assess Risks”. Project risk is evaluated at least once per iteration and documented in this table. The risks of the greatest magnitude are listed first in the table.

Risk Ranking (High, Medium, Low)	Risk Description and Impact	Mitigation Strategy and/or Contingency Plan
High	Team members have no prior experience in web development. This can lead to slow progress, increased bugs, late submission, incomplete work and reduced code quality.	Seek out high-quality web development courses. Consult experienced seniors or instructors for guidance on reliable learning resources and best practices. Pair inexperienced members with experienced members and assign them manageable tasks to build

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

		skills gradually.
High	Discover serious bugs near the deadline, which leads to incomplete work or late submission.	Conduct regular code, sprint reviews to detect issues early. Ensure each team member performs a self-check before submitting any feature to the tester.
Medium	Frequent requirement changes during the development process leads to a complete redesign of the project. It can delay the overall schedule, affect team morale, and increase the risk of introducing new bugs.	Clearly gather and validate all requirements from stakeholders at the beginning of the project using structured techniques such as stakeholder interviews, use case diagrams, or requirement documentation.
Low	A team member leaving due to health issues can severely impact project continuity and his/her responsibilities are not easily transferable. It can lead to delays and knowledge gaps.	During the project, reduce dependency on a single individual. Other members will continue his/her tasks.
Low	Ineffective communication can result in misunderstandings, late announcement, missed deadlines and low team morale.	Set clear communication protocols and maintain a positive working atmosphere. When there are opinions conflicts, gather feedback from all team members and make decisions based on majority voting. Schedule regular team meetings, use collaborative tools (Google Meet, Jira, Messenger) for consistent information sharing.
Low	The time required for team members to become proficient in web development may exceed initial expectations. This delay can severely affect project progress, leading to missed deadlines.	Encourage peer learning and knowledge sharing within the team. Seek support from experienced mentors or senior students. Break down complex tasks into smaller, more manageable subtasks with less complexity.

SCD - BADMINTON STORE WEB APP	Version: 1.1
Software Development Plan (Small Project)	Date: 27/06/2025
group06 project plan v1.1	

4.3.4 Configuration Management

None.