

Sprint Reviewing Report

SPRINT 01

31/05/2025 - 14/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Saturday, 14/05/2024 - 19:00 PM to 19:35 PM
- **Location:** Google Meet

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

1. Results of current sprint

1.1. Result

Goal	Status
Write the Project Plan	Complete
Write the Vision Document.	Complete
Write the Weekly Report, Sprint Planning Report, Sprint Reviewing Report.	Complete

Finish basic user-interface features on Figma.	Complete
--	----------

1.2. What went well

- Team members showed initiative in learning about web development through online tutorials.
- Basic documentation: Weekly Report, Project Plan and Vision Document were completed on time.
- The team actively practiced UI design through Figma tutorials despite having no prior experience.

1.3. What went wrong

- Meeting durations exceeded the plan by 1 to 2 hours.
- Uneven task distribution in writing documents..
- Lack of experience in software development and UI design caused delays and confusion.

2. What problems and what caused the problems

STT	Problem	Cause	Solution
1	Meeting durations exceeded the plan by 1 to 2 hours	Members came unprepared, leading to prolonged discussions	Define discussion points beforehand and ensure all members take a look at sprint topics in advance to save time
2	Uneven task distribution in writing documents	Tasks were split by document sections without carefully assessing the actual effort required	Evaluate task complexity before assignment. Heavier sections should be announced by members, and reassigned again to multiple members or collaboratively handled by the group
3	Lack of experience in software development and UI design caused delays and confusion	Members are new to software development and have only learned theoretical concepts without practical experience	Ask for advice from seniors, instructors, TA

3. What can be done differently in the next sprint to improve the project

- Improve preparation before meetings by reviewing issues ahead of time.
- Reassign tasks based on estimated effort instead of document sections.
- Ask for advice from seniors, instructors, TA about their experiences, common mistakes, and what should be done when programming for web development like this.

4. What lessons we could learn

- It's crucial to understand the development process before diving into implementation.
- Preparing for meetings improves efficiency and reduces unnecessary delays.
- Proper planning and careful task evaluation help avoid member overload.