

Sprint Reviewing Report

SPRINT 02

16/06/2025 - 29/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Saturday, 28/06/2024 - 19:00 PM to 19:32 PM
- **Location:** 12th floor, University of Science, VNU-HCM (District 5)

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

1. Results of current sprint

1.1. Result

Goal	Status
Write the Project Plan	Complete
Write the use case specification	Complete
Draw the use case diagram	Complete

Write the Weekly Report, Sprint Planning Report, Sprint Reviewing Report.	Complete
Finish basic user-interface features by coding	Complete

1.2. What went well

- Basic documentation: Weekly reports, Project Plan, Use case specification for each system function, and Use case diagram were completed on time.
- Thanks to the previous interface design using Figma, the team had an overview of the system functions. Therefore, the team actively programmed and organized the code to be systematic and easy to extend despite no previous experience.

1.3. What went wrong

- Uneven distribution of tasks in programming.
- After reviewing, the team found that the website was missing a few features.

2. What problems and what caused the problems

STT	Problem	Cause	Solution
1	Uneven task distribution in programming	The team members lack experience in software development.	Heavier sections should be announced by members, and reassigned again to multiple members or collaboratively handled by the group
2	After reviewing, the team found that the website was missing a few features.	Initially planned without careful consideration	Add remaining features in sprint 03

3. What can be done differently in the next sprint to improve the project

- Ask for advice from seniors, instructors, TA about their experiences, common mistakes, and what should be done when programming for web development like this.
- Consider the plan carefully before implementing.

4. What lessons we could learn

- It's crucial to understand the development process before diving into implementation.
- Proper planning and careful task evaluation help avoid member overload.