

Sprint Reviewing Report

SPRINT 03

06/07/2025 - 19/07/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Saturday, 19/07/2025 - 11:10 PM to 11:30 PM
- **Location:** Library of University of Science, VNU-HCM (District 5)

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

1. Results of current sprint

1.1. Result

Goal	Status
Write the Project Plan, Weekly Report, Sprint Planning Report, Sprint Reviewing Report, Software Architecture Diagram Revise Use case specification	Complete
Coding the remainder of the UI:	Complete

- Shopping Cart Page and Purchase History Page - Shipping Information Registration Page - Order Confirmation Page for Payment and Order Tracking Page - Return/Exchange Product Page and Forgot Password Page	
Design database and code backend	Complete
Code backend - Product & Category CRUD - Shopping cart - Reviews & Comments - Create Order - User Role Management	Complete

1.2. What went well

- Basic documentation: Weekly reports, Use case specification for each system function, and Use case specification, Software Architecture Diagram were completed on time.
- Code was completed on time.

1.3. What went wrong

- Uneven distribution of tasks in programming.
- After reviewing, the team found that the website was missing a few features.

2. What problems and what caused the problems

STT	Problem	Cause	Solution
1	Uneven task distribution in writing documents	Tasks were split by document sections without carefully assessing the actual effort required	Evaluate task complexity before assignment. Heavier sections should be announced by members, and reassigned again to multiple members or collaboratively handled by the group

2	After reviewing, the team found that the website was missing a few features.	initially planned without careful consideration	Add remaining features in sprint 04
---	--	---	-------------------------------------

3. What can be done differently in the next sprint to improve the project

- Improve preparation before meetings by reviewing issues ahead of time.
- Reassign tasks based on estimated effort instead of document sections.

4. What lessons we could learn

- Preparing for meetings improves efficiency and reduces unnecessary delays.
- Proper planning and careful task evaluation help avoid member overload.