

VIETNAM NATIONAL UNIVERSITY HO CHI MINH CITY
UNIVERSITY OF SCIENCE
FACULTY OF INFORMATION AND TECHNOLOGY



23CLC08
TEAM CONTRACT
Project Assignment 0 (PA0)

INSTRUCTOR

Mai Anh Tuan
Ho Tuan Thanh
Nguyen Thi Minh Tuyen

—o0o—

STUDENT

23127284 - Nguyen Ngoc Mai Xuan
23127318 - Le Ho Dan Anh
23127200 - Nguyen Minh Kha
23127246 - Nguyen Tran Thien Phu
23127363 - Vo Nhat Hao

HO CHI MINH CITY, May 2025

Content

1	Team information	2
2	Team Roles and Responsibilities	2
3	Communication Plan	3
4	Work Schedule and Deadlines	3
5	Code and Documentation Standards	3
6	Accountability and Performance	4
7	Decision-Making Process	4
8	Conflict Resolution	4
9	Review and Update Process	4
10	Commitment	4

1 Team information

- **Team name:** No silent treatment
- **Members (5 people)**
 - Nguyen Ngoc Mai Xuan -23127284
 - Le Ho Dan Anh - 23127318
 - Nguyen Minh Kha - 23127200
 - Nguyen Tran Thien Phu - 23127246
 - Vo Nhat Hao - 23127363

2 Team Roles and Responsibilities

Member	Role	Main Responsibilities
Nguyen Ngoc Mai Xuan	Project Manager & Developer	Plan the project and assign tasks to team members. Monitor progress to ensure deadlines are met. Manage communication between team members and clients. Ensure project documentation, data, and requirements are properly stored and updated.
Le Ho Dan Anh	Developer	Develop and maintain the data management system: products, orders, users. Design and implement APIs (RESTful or GraphQL) for frontend use. Handle system security and business logic such as calculating order totals and checking inventory. Ensure server performance and stability.
Nguyen Minh Kha	Developer	Design user interfaces (UI) for web pages such as homepage, product pages, shopping cart, and checkout. Optimize user experience (UX) with interactive elements: buttons, animations, and user feedback. Ensure responsive and smooth operation across different devices.
Nguyen Tran Thien Phu	Developer & Tester	Write and execute test cases for system features. Perform functional testing, UI testing, performance testing, and security testing. Report bugs and collaborate with the development team to fix issues. Ensure software quality before deployment.
Vo Nhat Hao	Developer	Develop and maintain user login/registration and permission management systems. Manage order processing, shopping cart, and checkout workflows. Support user and order-related features to ensure smooth and secure operations.

3 Communication Plan

- **Communication tools:** Discord (for instant messaging), Google meet (for meetings), Google Drive (for file sharing), GitHub (for source control).
- **Meeting Schedule:**
 - Regular meetings: Twice a week (Tuesday and Friday, 8:00 PM).
 - Ad-hoc meetings: Notify at least 2 hours in advance.
- **Response time:** Within 12 hours for messages or emails.
- **Decision-making protocol:** Majority vote (at least 3 out of 5 members).
- **Conflict resolution:** Group discussion → escalate to instructor if unresolved.

4 Work Schedule and Deadlines

- **Major phases:**
 - Requirement analysis & system design: 1 week
 - Feature development: 9 weeks
 - Testing & finalization: 1 week
 - Report writing & presentation preparation: 1 week
- **Availability:** Members will share their weekly availability to arrange meetings and work sessions.
- **Contingency plan:** If someone misses a deadline, other members will assist; the PM will redistribute tasks accordingly.

5 Code and Documentation Standards

- **Tools & Standards:**
 - GitHub for version control (using branches & pull requests).
 - Coding style: Follow JavaScript/NodeJS standards (ESLint).
- **Code practices:**
 - Pull requests must be reviewed by at least one other team member before merging.
 - Write unit tests for major features.
- **Documentation:**
 - Use Google Docs for collaborative writing.
 - Include technical documents such as UML, ERD, and feature descriptions.

6 Accountability and Performance

- **Contribution evaluation criteria:**
 - Complete tasks on time.
 - Attend team meetings regularly.
 - Actively contribute ideas and support teammates.
- **Handling violations:**
 - First violation: verbal reminder.
 - Second violation: official warning and task reassignment.
 - Third violation: report to the instructor for further action.

7 Decision-Making Process

- Important decisions will be made by voting.
- In case of ties or unresolved issues, the Project Manager will make the final decision.

8 Conflict Resolution

Steps to resolve conflict:

- Discuss directly between the involved members.
- If unresolved, bring the issue to a team meeting.
- If still unresolved, escalate to the instructor.

9 Review and Update Process

- **Review frequency:** Every 2 weeks during meetings to review progress and the contract.
- **Update protocol:** If any role or plan needs to change, update the contract and agree as a team.

10 Commitment

We hereby commit to following the contents of this team contract to ensure the success and quality of our project.

Member Name	Signature
Nguyen Ngoc Mai Xuan	Xuan
Le Ho Dan Anh	Anh
Nguyen Minh Kha	Kha
Nguyen Tran Thien Phu	Phu
Vo Nhat Hao	Hao