

Sprint Planning Report

SPRINT 02

16/06/2025 - 29/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Monday, 16/06/2024 - 11:12 PM to 12:00 PM
- **Location:** Library of University of Science, VNU-HCM (District 5)

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

2. Sprint Goals

2.1. Work Identification

- Adjust the **Project Plan** and **Vision Document**
- Write the **Use case specification**
- Draw the **Use case diagram**
- Write the **Weekly Report, Sprint Planning Report, Sprint Reviewing Report.**
- Complete coding user-interface features

2.2. Work Detail & Task Allocation

STT	Description	Responsibility
1	- Write Weekly Report, Sprint Planning Report, Sprint Reviewing Report. - Adjust the Project Plan and Vision Document - Code the about page, contact page, and admin homepage	Nguyễn Ngọc Mai Xuân
2	- Write use case specification based on use case diagram - Code the order management page and product management page	Lê Hồ Đan Anh
3	- Write use case specification based on use case diagram - Code the homepage, login page, registration page, and franchise policy page	Nguyễn Minh Kha
4	- Write use case specification based on use case diagram - Code the product page and sale-off page	Nguyễn Trần Thiên Phú
5	- Draw use case diagram - Code the user management page, promotion page, and finance page	Võ Nhật Hào