

Weekly Report

WEEK 01 - SPRINT 01

31/05/2025 - 07/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

Prepared by: **Nguyen Ngoc Mai Xuan**

Team members:

23127284 – **Nguyen Ngoc Mai Xuan** *Project Manager, UI/UX Designer*

23127318 – **Le Ho Dan Anh** *Developer*

23127200 – **Nguyen Minh Kha** *Developer*

23127246 – **Nguyen Tran Thien Phu** *Developer, Business Analyst*

23127363 – **Vo Nhat Hao** *Developer*

Note: The role of a member is flexible and maybe change in the next sprint.

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	- Learn documentation on MERN stack web development - Set up the development environment for frontend	30/05/2025	Nguyễn Ngọc Mai Xuân	100%
2	- Learn documentation on MERN stack web development - Set up the development environment for frontend	30/05/2025	Lê Hồ Đan Anh	100%
3	- Learn documentation on MERN stack web development - Set up the development environment for frontend	30/05/2025	Nguyễn Minh Kha	100%
4	- Learn documentation on MERN stack web development - Set up the development environment for frontend	30/05/2025	Nguyễn Trần Thiên Phú	100%

5	- Learn documentation on MERN stack web development - Set up the development environment for frontend	30/05/2025	Võ Nhật Hào	100%
---	--	------------	-------------	------

2. Issues and impacts: None

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	- Research about Figma to design - Design UI for basic components: header, footer, shop logo, sub-menu, slider - Write sprint 01 - week 01 report, sprint planning report	06/06/2025	Nguyễn Ngọc Mai Xuân
2	- Research about Figma to design - Implement UI for slider	06/06/2025	Lê Hồ Đan Anh
3	- Research about Figma to design - Implement UI for sub-menu	06/06/2025	Nguyễn Minh Kha
4	- Research about Figma to design - Implement UI for header	06/06/2025	Nguyễn Trần Thiên Phú
5	- Research about Figma to design - Implement UI for footer	06/06/2025	Võ Nhật Hào

Weekly Report

WEEK 02 - SPRINT 01

07/06/2025 - 14/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

Prepared by: **Nguyen Ngoc Mai Xuan**

Team members:

23127284 – **Nguyen Ngoc Mai Xuan** *Project Manager, UI/UX Designer*

23127318 – **Le Ho Dan Anh** *Developer, UI/UX Designer*

23127200 – **Nguyen Minh Kha** *Developer, UI/UX Designer*

23127246 – **Nguyen Tran Thien Phu** *Developer, UI/UX Designer*

23127363 – **Vo Nhat Hao** *Developer, UI/UX Designer*

Note: The role of a member is flexible and maybe change in the next sprint.

1. Achievements since last week:

ID	Description	Due Date	Responsibility	%Complete
1	- Research about Figma to design - Design UI for basic components: header, footer, shop logo, sub-menu, slider	06/06/2025	Nguyễn Ngọc Mai Xuân	100%
2	- Research about Figma to design - Implement UI for slider	06/06/2025	Lê Hồ Đan Anh	100%

3	- Research about Figma to design - Implement UI for sub-menu	06/06/2025	Nguyễn Minh Kha	100%
4	- Research about Figma to design - Implement UI for header	06/06/2025	Nguyễn Trần Thiên Phú	100%
5	- Research about Figma to design - Implement UI for footer	06/06/2025	Võ Nhật Hào	100%

2. Issues and impacts:

Our team has realized that the current strategy for implementing the project is not effective: Designing and coding at the same time doesn't provide a clear overview of the entire website, especially when only one person is in charge of design. It is both time-consuming and inefficient.

3. Next week's goals:

ID	Description	Due Date	Responsibility
1	- Write sprint 01 - week 02 report, sprint reviewing report - Write Project Plan: 4.1.Project Estimates and 4.2. Project plan - Write Vision Document: 2. Positioning - Design UI using Figma for sign up, sign in form, customer/guest homepage, administrator order management page	13/06/2025	Nguyễn Ngọc Mai Xuân
2	- Write Sprint Reviewing Report. - Write Project Plan: 4.3.Project Monitoring and Control - Write Vision Document: 4. Product Overview	13/06/2025	Lê Hồ Đan Anh

	- Design UI using Figma for administrator pages: user management page, financial page, promotion management page		
3	- Write Project Plan: 3. Project Organization - Write Vision Document: 1. Introduction - Design UI using Figma for customer/guest pages: introduction page, franchise policy page, home page	13/06/2025	Nguyễn Minh Kha
4	- Write Project Plan: 2. Project Overview - Write Vision Document: 3. Stakeholder and User Descriptions - Design UI using Figma for customer/guest pages: contact page, detailed product page	13/06/2025	Nguyễn Trần Thiên Phú
5	- Write Project Plan: 1. Introduction - Write Vision Document: 5. Product Features and 6. Non-Functional Requirements - Design UI using Figma for customer/guest pages: products management page	13/06/2025	Võ Nhật Hào