

Weekly Report

WEEK 01 - SPRINT 02

16/05/2025 - 22/06/2025

Group ID: **6**

Project Name: SCD - Badminton Store Web App

Prepared by: **Nguyen Ngoc Mai Xuan**

Team members:

23127284 – **Nguyen Ngoc Mai Xuan** *Project Manager, UI/UX Designer*

23127318 – **Le Ho Dan Anh** *Developer*

23127200 – **Nguyen Minh Kha** *Developer*

23127246 – **Nguyen Tran Thien Phu** *Developer, Business Analyst*

23127363 – **Vo Nhat Hao** *Developer*

Note: The role of a member is flexible and maybe change in the next sprint.

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	- Write sprint 01 - week 02 report, sprint reviewing report - Write Project Plan: 4.1.Project Estimates and 4.2. Project plan - Write Vision Document: 2. Positioning - Design UI using Figma for sign up, sign in form, customer/guest homepage, administrator order management page	13/06/2025	Nguyễn Ngọc Mai Xuân	100%
2	- Write Sprint Reviewing Report. - Write Project Plan: 4.3.Project Monitoring and Control - Write Vision Document: 4. Product Overview - Design UI using Figma for	13/06/2025	Lê Hồ Đan Anh	100%

	administrator pages: user management page, financial page, promotion management page			
3	- Write Project Plan: 3. Project Organization - Write Vision Document: 1. Introduction - Design UI using Figma for customer/guest pages: introduction page, franchise policy page, home page	13/06/2025	Nguyễn Minh Kha	100%
4	- Write Project Plan: 2. Project Overview - Write Vision Document: 3. Stakeholder and User Descriptions - Design UI using Figma for customer/guest pages: contact page, detailed product page	13/06/2025	Nguyễn Trần Thiên Phú	100%
5	- Write Project Plan: 1. Introduction - Write Vision Document: 5. Product Features and 6. Non-Functional Requirements - Design UI using Figma for customer/guest pages: products management page	13/06/2025	Võ Nhật Hào	100%

2. **Issues and impacts:** None

3. **Next week's goals:**

STT	Description	Due Date	Responsibility
1	- Code the about page, contact page, and admin homepage	22/06/2025	Nguyễn Ngọc Mai Xuân

2	- Code the order management page and product management page	22/06/2025	Lê Hồ Đan Anh
3	- Code the homepage, login page, registration page, and franchise policy page	22/06/2025	Nguyễn Minh Kha
4	- Code the product page and sale-off page	22/06/2025	Nguyễn Trần Thiên Phú
5	- Code the user management page, promotion page, and finance page	22/06/2025	Võ Nhật Hào

Weekly Report

WEEK 02 - SPRINT 02

23/06/2025 - 29/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

Prepared by: **Nguyen Ngoc Mai Xuan**

Team members:

23127284 – **Nguyen Ngoc Mai Xuan** *Project Manager, UI/UX Designer*

23127318 – **Le Ho Dan Anh** *Developer, UI/UX Designer*

23127200 – **Nguyen Minh Kha** *Developer, UI/UX Designer*

23127246 – **Nguyen Tran Thien Phu** *Developer, UI/UX Designer*

23127363 – **Vo Nhat Hao** *Developer, UI/UX Designer*

Note: The role of a member is flexible and maybe change in the next sprint.

1. Achievements since last week:

ID	Description	Due Date	Responsibility	%Complete
1	- Code the about page, contact page, and admin homepage	22/06/2025	Nguyễn Ngọc Mai Xuân	70%
2	- Code the order management page and product management page	22/06/2025	Lê Hồ Đan Anh	70%

3	- Code the homepage, login page, registration page, and franchise policy page	22/06/2025	Nguyễn Minh Kha	70%
4	- Code the product page and sale-off page	22/06/2025	Nguyễn Trần Thiên Phú	70%
5	- Code the user management page, promotion page, and finance page	22/06/2025	Võ Nhật Hào	70%

2. Issues and impacts:

None

3. Next week's goals:

ID	Description	Due Date	Responsibility
1	- Continue coding the about page, contact page, and admin homepage. - Write Weekly Report, Sprint Planning Report, Sprint Reviewing Report. - Adjust Project Plan - Based on the use case diagram, write use case specifications for features 19 to 24	29/06/2025	Nguyễn Ngọc Mai Xuân
2	- Continue coding the order management page and product management page - Based on the use case diagram, write use case specifications for features 1 to 7	29/06/2025	Lê Hồ Đan Anh
3	- Continue coding the homepage, login page, registration page, and franchise policy page - Based on the use case diagram, write use case specifications for features 8 to 13	29/06/2025	Nguyễn Minh Kha

4	- Continue coding the product page and sale-off page - Based on the use case diagram, write use case specifications for features 14 to 19	29/06/2025	Nguyễn Trần Thiên Phú
5	- Continue coding Code the user management page, promotion page, and finance page - Draw use case diagram	29/06/2025	Võ Nhật Hào