

Sprint Reviewing Report

SPRINT 04

21/07/2025 - 03/08/2025

Group ID: 06

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Saturday, 03/08/2025 - 11:00 PM to 11:30 PM
- **Location:** Library of University of Science, VNU-HCM (District 5)

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

1. Results of current sprint

1.1. Result

Goal	Status
Write the Project Plan, Weekly Report, Sprint Planning Report, Sprint Reviewing Report, Use interface prototype Revise Software Architecture Diagram	Complete
Code backend	Complete

- User list - Edit user information - Product & Category CRUD (p2) - Promotions - Create Order (P2) - Order Status & Stock Handling - Order List - Reviews & Comments - Admin Dashboard - Fill out the form on the Contact page → send to the shop's email - Product p3 - Shopping Cart (P2) - Reset password sent to user email - create api put product (edit product), fix dropdown menu	
--	--

1.2. What went well

- Basic documentation: Weekly reports, Software Architecture Diagram and use interface prototype were completed on time.
- Code was completed on time.

1.3. What went wrong

- After reviewing, the team found that the website was missing a few features.

2. What problems and what caused the problems

STT	Problem	Cause	Solution
1	After reviewing, the team found that the website was missing a few features.	initially planned without careful consideration	Add remaining features in sprint 05

3. What can be done differently in the next sprint to improve the project

None

4. What lessons we could learn

None