

Sprint Planning Report

SPRINT 01

31/05/2025 - 14/06/2025

Group ID: 6

Project Name: SCD - Badminton Store Web App

1. Meeting Information

- **Date:** Saturday, 31/05/2024 - 19:00 PM to 21:00 PM
- **Location:** Google Meet

Student ID	Name	Note
23127284	Nguyen Ngoc Mai Xuan	Present
23127318	Le Ho Dan Anh	Present
23127200	Nguyen Minh Kha	Present
23127246	Nguyen Tran Thien Phu	Present
23127363	Nguyen Nhat Hao	Present

2. Sprint Goals

2.1. Work Identification

- Write the **Project Plan**.
- Write the **Vision Document**.
- Write the **Weekly Report, Sprint Planning Report, Sprint Reviewing Report**.
- Finish basic user-interface features on Figma.

2.2. Work Detail & Task Allocation

STT	Description	Responsibility
1	- Write Weekly Report, Sprint Planning Report - Write Project Plan: 4.1. Project Estimates and 4.2. Project plan - Write Vision Document: 2. Positioning - Design UI using Figma for basic components - Design UI using Figma for sign up, sign in form, admin home page and order management page	Nguyễn Ngọc Mai Xuân
2	- Write Sprint Reviewing Report. - Write Project Plan: 4.3. Project Monitoring and Control - Write Vision Document: 4. Product Overview - Design UI using Figma for administrator pages: user management page, financial page, promotion management page	Lê Hồ Đan Anh
3	- Write Project Plan: 3. Project Organization - Write Vision Document: 1. Introduction - Design UI using Figma for customer/guest pages: introduction page, franchise policy page, home page	Nguyễn Minh Kha
4	- Write Project Plan: 2. Project Overview - Write Vision Document: 3. Stakeholder and User Descriptions - Design UI using Figma for customer/guest pages: contact page, detailed product pages	Nguyễn Trần Thiên Phú
5	- Write Project Plan: 1. Introduction - Write Vision Document: 5. Product Features and 6. Non-Functional Requirements - Design UI using Figma for customer/guest pages: products management page	Võ Nhật Hào